Appendix C GMCA Interim Waste Plan – Timeline

Action	Objective	GMS	2026/27	2027/28	2028/29	2029/30
		Workstream				
Construct and commission	1a, 1b, 2i,	4,6	#	#		
new MRF facility	3a, 3f					
Data analysis	1c, 1d, 4e	6	#	#	#	#
Implement the annual	1f, 2i	2,6				
Communications and						
Behavioural Change Plan						
Undertake waste	1c, 1d	6	#			
compositional analysis						
Government lobbying on	1f, 4a, 4a,	6	#	#	#	#
EPR, ETS, single use items	4b, 4c, 4d					
Run flytipping campaigns in	1g	2,5	#	#	#	#
support of districts						
Research potential options	1e, 3b, 3e	6		#		
for increasing reuse and						
recycling of textiles						
Research options to	1f	6	#	#		
increase capture of WEEE						
and batteries for recycling						

Action	Objective	GMS Workstream	2026/27	2027/28	2028/29	2029/30
Develop and open 4 th Renew	2a	2,5		#		
shop						
Run the Renew Community	2b	2,5	#	#	#	#
Fund						
Introduce measures to	2c	2	#			
increase biodiversity across						
our sites						
Increase apprenticeship	2d	2,5,6	#			
opportunities across our						
sites						
Supply charities with items	2d	2,5	#	#	#	#
from the Renew Hub						
Review potential for capture	2f	2,5	#			
of items from reuse/repair						
from district bulky collections						
Assess potential for second	2f, 2g	2,5	#			
Renew Hub						
Review potential to	2g	2,5	#			
commercialise Renew Hub						

Action	Objective	GMS Workstream	2026/27	2027/28	2028/29	2029/30
Review options for	2h	2,5	#			
expansion of Suez social						
value offering						
Installation of roof mounted	3c	6		#		
solar PV						
Research into alternate	3d	6	#	#	#	#
fuelled vehicles for district						
and Suez fleet						
Lobby for EPR to be	3e	6	#	#		
extended to other high						
carbon content products						
Engage with EfW providers	3f	6		#	#	#
on carbon capture potential						
Co-ordinate the GM	4a	1-6	#	#	#	#
response to waste related						
Government consultations						
Continue to represent GM on	4b, 4c, 4d	1-6	#	#	#	#
national waste forums						

Action	Objective	GMS	2026/27	2027/28	2028/29	2029/30
		Workstream				
Continue to engage with	4c	1-6	#	#	#	#
Defra, DESNZ and MHCLG						
on waste reforms						
Support districts engaging	4e	1	#	#	#	#
with planners on waste						
management for new						
developments						