

Appendix C GMCA Interim Waste Plan – Timeline

Action	Objective	GMS Workstream	2026/27	2027/28	2028/29	2029/30
Construct and commission new MRF facility	1a, 1b, 2i, 3a, 3f	4,6	#	#		
Data analysis	1c, 1d, 4e	6	#	#	#	#
Implement the annual Communications and Behavioural Change Plan	1f, 2i	2,6				
Undertake waste compositional analysis	1c, 1d	6	#			
Government lobbying on EPR, ETS, single use items	1f, 4a, 4a, 4b, 4c, 4d	6	#	#	#	#
Run flytipping campaigns in support of districts	1g	2,5	#	#	#	#
Research potential options for increasing reuse and recycling of textiles	1e, 3b, 3e	6		#		
Research options to increase capture of WEEE and batteries for recycling	1f	6	#	#		
Develop and open 4 th Renew shop	2a	2,5		#		
Run the Renew Community Fund	2b	2,5	#	#	#	#
Introduce measures to increase biodiversity across our sites	2c	2	#			
Increase apprenticeship opportunities across our sites	2d	2,5,6	#			

Action	Objective	GMS Workstream	2026/27	2027/28	2028/29	2029/30
Supply charities with items from the Renew Hub	2d	2,5	#	#	#	#
Review potential for capture of items from reuse/repair from district bulky collections	2f	2,5	#			
Assess potential for second Renew Hub	2f, 2g	2,5	#			
Review potential to commercialise Renew Hub	2g	2,5	#			
Review options for expansion of Suez social value offering	2h	2,5	#			
Installation of roof mounted solar PV	3c	6		#		
Research into alternate fuelled vehicles for district and Suez fleet	3d	6	#	#	#	#
Lobby for EPR to be extended to other high carbon content products	3e	6	#	#		
Engage with EfW providers on carbon capture potential	3f	6		#	#	#
Co-ordinate the GM response to waste related Government consultations	4a	1-6	#	#	#	#
Continue to represent GM on national waste forums	4b, 4c, 4d	1-6	#	#	#	#
Continue to engage with Defra, DESNZ and MHCLG on waste reforms	4c	1-6	#	#	#	#

Action	Objective	GMS Workstream	2026/27	2027/28	2028/29	2029/30
Support districts engaging with planners on waste management for new developments	4e	1	#	#	#	#