

Timetable of Implementation

Date	Event/Action
7th July	Cabinet decision
July-August	Legal Notices – open to 6 week appeal process
July-August	Design/instalment of PSPO signs
August	Publicity of PSPO
5th September	PSPO goes live